
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 15:21:02

CONTID: C15031R        ESTIMATE NO: 0001 PROG 1999

PCN: 15031R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAIG TO HAYDEN PERCENT TIME:

PROJECT NO: NH 0402-067                   

CRAIG TO HAYDEN

NAME OF ROAD: SH 40

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 04/25/2005

2273 RIVER ROAD DATE LET 03/31/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 04/08/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/22/2005 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 04/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,117,241.05 PARTICIPATING $ $ 149,423.63

AWARD PROJECT AMT: 1,082,725.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,021.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.29

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/15/2005 ??:??:??

8/15/2005 ??:??:??

13.37%

967,817.42

149,423.63

149,423.63

146,402.16

$

$

$

$

149,423.63

0.00

149,423.63

0.00

149,423.63

-3,021.47

0.00

146,402.16

0.00

AMOUNT DUE 146,402.16 146,402.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,402.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

67.0
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PCN: 15031R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0001 15:21:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END ANCHORAGE 30.000 0.000

EACH 30.000 6,450.00

215.00000 30.000 6,450.00

202-01300  
 

0010 *MODIFY GUARDRAIL 612.500 0.000

LF  612.500 8,115.63

13.25000 612.500 8,115.63

210-04030  
 

0015 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 25.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-09055  
 

0020 *HEATING AND SCARIFYING TREATMENT 222,524.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

405-00000  
 

0025 *COVER COAT MATERIAL (TYPE I) 290,539.000 0.000

SY  0.000 0.00

0.68000 0.000 0.00

409-01015  
 

0030 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 499.000 0.000

TON 0.000 0.00

235.00000 0.000 0.00

411-10258  
 

0035 EMULSIFIED ASPHALT (MEDIUM-SETTING)(POLYMERIZED) 63.000 0.000

TON 0.000 0.00

425.00000 0.000 0.00

411-10259  
 

0040 *ASPHALT REJUVENATING AGENT 6,675.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-90010  
 

0045 *END ANCHORAGE (FLARED) 30.000 0.000

EACH 30.000 59,250.00

1,975.00000 30.000 59,250.00

606-02005  
 

0050 *MOBILIZATION 1.000 0.000

L S 0.451 48,708.00

108,000.00000 0.451 48,708.00

626-00000  
 

0055 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

5,200.00000 0.000 0.00

626-01000  
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PCN: 15031R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0001 15:21:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EPOXY PAVEMENT MARKING 799.000 0.000

GAL 0.000 0.00

60.50000 0.000 0.00

627-00005  
 

0065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000 0.000

SF  0.000 0.00

14.75000 0.000 0.00

627-30405  
 

0070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

132.000 0.000

SF  0.000 0.00

10.75000 0.000 0.00

627-30410  
 

0075 *FLAGGING 2,000.000 0.000

HOUR 77.000 1,694.00

22.00000 77.000 1,694.00

630-00000  
 

0080 *PILOT CAR OPERATION 100.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00001  
 

0085 *TRAFFIC CONTROL INSPECTION 28.000 0.000

DAY 2.000 176.00

88.00000 2.000 176.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 4.000 1,920.00

480.00000 4.000 1,920.00

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.000

EACH 2.000 130.00

65.00000 2.000 130.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 0.000

EACH 8.000 720.00

90.00000 8.000 720.00

630-80342  
 

0105 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,000.00

6,000.00000 1.000 6,000.00

630-80355  
 

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80363  
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PCN: 15031R-BID   ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0001 15:21:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80364  
 

0120 *TRAFFIC CONE 300.000 0.000

EACH 25.000 275.00

11.00000 25.000 275.00

630-80380  
 

0125 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

630-80510  
 

0130 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A OJT PILOT 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $133,438.63 133,438.63CURRENT AMT 1,101,256.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0155 SANITARY FACILITY 1.000 0.000

EACH 1.000 985.00

985.00000 1.000 985.00

620-00020  
 

CAT 0400 $15,985.00 15,985.00CURRENT AMT 15,985.00 $$

PROJECT TOTAL 149,423.63 $ 149,423.63CURRENT AMT 1,117,241.05 $$


